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This paper reports the application of a 6σ project about the reduction of the cycle time for acquiring a new credit account in 
a finance group. The methodology used in this project was the DMAI technique of 6σ. The paper documents the analysis 
and tasks performed by the management team that reduced cycle time from 49 days to 30 days which resulted in an 
expected annual savings of $300,000.00. Also an increased customer satisfaction and an increase of sales is expected. 
 
Significance: The 6σ literature of industrial applications is extensive, but the services applications are somewhat difficult 
to find. This paper is important because it presents an application of a technique used traditionally in 
manufacturing industries in a service process.   
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Six Sigma was conceived as a technique focused to reduce waste due to process inefficiencies in manufacturing, and for 
quality improvement in a product; nevertheless it is now used by almost all industries including service industries such as 
health care management. This is due to successful implantation programs (Krupar, 2003; Antony, 2004; Antony and 
Fergusson, 2004; Moorman, 2005; Frings and Grant, 2005; Kumar et al., 2008). Nevertheless, the industrial applications 
have had a better diffusion.  
   The literature is replete with many applications and success cases studies in different companies using projects applying 
six sigma and any technique from it. Table 3 illustrates the metric used to measure the impact and success and the 
approximation of savings for financial institutions.  Table 3 also demonstrates the results and findings obtained by 
Motorola, Raytheon/Aircraft Integration System and General Electric, pioneers in six sigma application, implantation, and 
diffusion (Kumar et al., 2008; Kwak and Anbari, 2006; Weiner, 2004; De Feo and Bar-El, 2002; Antony and Banuelas, 
2002; Buss and Ivey, 2001; McClusky, 2000; Anon, 2007a,b). The typical financial six sigma projects include improving 
accuracy of allocation of cash to reduce bank charges, improving the efficiency of automatic payments, improving accuracy 
of reporting, reducing documentation, reducing the number of credits defects, reducing check collection defects, and 
reducing variation in collector performance (Kwak and Ambari, 2006). Specifically Bank of America (BOA) is one of the 
pioneers in adopting and implementing six sigma projects that are focused to streamline operations, attract new and retain 
current customers, and creates competitiveness and productivity over credit unions. An important data is that BOA reported 
a 10.4% increase in customer satisfaction and 24% decrease in customer problems after implementing six sigma (Roberts 
2004, Kwak and Ambari 2006). 
   Another financial institution applying six sigma processes is American Express.  The main results were an improvement 
in external vendor processes, elimination of non-received renewal credit cards, and an improved sigma level of 0.3 in each 
case (Bolt et al., 2000; Kwak and Anbari, 2006).  GE Capital Corp., JP Morgan Chase, and SunTrust Banks are applying 
six sigma to improve customer requirements and satisfaction (Roberts 2004, Kwak and Anbari 2006). 
The objective of this paper is to report the experience and results of a financial company in applying six sigma 
methodologies for reducing the cycle time for approval/disapproval of credit for a new customer. The average time was 
originally 49 days. This was reduced to only 30 days for customers that represent 80% of the business for loans less than 
$100,000 dollars 




The methodology (Table 1) for the six sigma application for this company was the DMAIC (Define, Measure, Analyze, 
Improve and Control) process (McClusky, 2000; Kwak and Anbari, 2006). The main steps and its activities are defined in 
the next paragraphs. 
 
Table 1. Methodology for Six Sigma 
 
Steps in 
Six Sigma Main Activities 
Define 
 
Define the requirements and expectations of the customer.  
Define the project boundaries establishing some goal and objectives.  




Measure the process to satisfy customer’s needs 
Develop a data collection plan and metrics 
Collect and compare data to determine issues and shortfalls 
Analyze 
 
Analyze the causes of defects and sources of variation. Fishbone graph, correlation analysis. 
Determine the variations in the process.  
Prioritize opportunities for future improvement ranking the most important and with better impact.  
Improve Improve the process to eliminate variations Develop creative alternatives and implement enhanced plan 
Control 
Control process variations to meet customer requirements 
Develop a strategy to monitor and control the improved process 
Implement the improvements of systems and structures 
 
 
3. SIX SIGMA PROJECT 
 




The financial company where this project was applied operates in 24 states in the USA with three geographic divisions, 
West, East and Central. The main activity is the financing of loans to diverse types of clients. The company’s main problem 
that there was an average of 49 days for approval or rejection of a loan application.  Not only is this is unacceptably long 
for customers but it represents a strategic disadvantage for the bank.  This disadvantage is due to the average time that 
competition can be projected is only 30 days.  So, the main objective of this project was to reduce the time for opening a 
new loan account would be reduced fom 45 to 30 days. 
























































Figure 2. Loans and its Frecuency in 2007 
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The company classifies the loans granted based on the amount of money demanded.  One would hope that a greater amount 
of credit would correspond to a longer approval time, due mainly to more information required. Nevertheless, figure 1 
illustrates that the approval time is similar in all subgroups of credits.  An analysis of the amount of credits for each type 
has been done, and the team found that 80% of the loans requested were less than $100.000.  This is the primary reason that 
this category was chosen for analysis (figure 2). 
New customers have complained that the process takes too long.  So in December 2007, a customer satisfaction survey 
was distributed to 100 customers who had opened accounts during 2007. The pie chart of the responses (figure 3) from the 
84 customers that responded to the survey.  Obviously, there is a serious issue because only 25% of customers responded 
positively to the survey. As a follow up to the initial survey, the research team called the 84 original respondents and asked 
them what they thought the average new account time should be.  Figure 4 is a Pareto Analysis illustrating the top four 
factors that the customers believe improvements could be made. These results help to confirm the teams suspicion that the 
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Figure 4. Factors to Improve 
 
 
     The team developed a detailed process map, which appears in figure 5.  It shows that there are 3 departments (customer, 
branch, and region).  Note that transactions move back and forth between these departments. For our primary metric, the 
clock starts when the new account application reaches the branch and stops when the customer is informed that the account 
is approved or not approved.  
     With that process map, the team identified steps in the process as value added (VA), business value added (BVA) and 
non value added (NVA). The resultant map is shown in figure 6. 
 






















































































































































































































































































































































































































































































































































































































































































































Figure 6. Process Map with VA, BVA and NVA Steps 
      
In the Define phase, it was easy to verified that in fact that the company was not meeting customer requirements for new 
accounts.  Customers expect a cycle time that averages near 30 days and our current process has a median of 49 days giving 
us a 19   day gap.  In trying to narrow the project focus the team found that new account value did not seem to influence 
cycle time.  Therefore the project was narrowed to only look at new accounts less than $100,000.00 and apply these 
findings to the other account categories. The team put together a primary metric chart of new account cycle time and 
developed a secondary account volume metric. 
 
3.2 Measure  
The team was looking to find the main problems related to long time cycle for opening a new account. Below is a cause and 
effect diagram for this process, focused on six main causes (figure 7).  Lack of a standardized process, transit times and 
prioritization of new account activities were identified by the team as having an impact on new account cycle time. 
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Figure 7. Fishbone Diagram 
      
Using the X’s identified in the process map and the fishbone diagram above, the team put together an XY matrix in an 
attempt to prioritize the potential X’s that would impact new account cycle time.  Table 2 Illustrates the process 
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10 7 3 6 
Input Variables Xs Association Table 
  
Lack of Accountability  9 9  5 
No Standard Loan Scoring  5 5  9 
Incomplete Application 9 9  9 
Inadequate Resources 5 5 5 5 
Experience Levels 3 3  5 
Lack of Cycle Time Measure 9 9   
Transit Times 9 9   
Size of Loan 5 5   
Credit History 3 3  9 
Differing Forms 3 3   
Financial Environment 3 3 9  
No Line of Site of Loans 5 5   
Differing Branch Processes  5 5  9 
 
 
Based on the XY Matrix, Incomplete Applications, Lack of Accountability, Lack of Measures, Transport Time and Lack of 
a Standard New Account Scoring Process are the top 5 X’s based on the teams inputs. Table 3, table 4 and table 5 illustrate 
the scales used 
 
Table 3. Severity Rating 
 
Effect Delay Days Rating 
Very Long delay        >5 9 
Long delay     3<X< 5 7 
Moderate delay     1<X<3 5 
Short delay         1 3 
No delay   No delay 1 
 







Very High Very High 9 
High High 7 
Moderate Moderate 5 
Low Low 3 
Remote Remote 1 
 








     The team next conducted a failure modes and effect analysis (FMEA) which focused on the primary metric of long cycle 
time. To make the task easier the team redefined the severity, occurrence and detection ratings as follows. Using these 
criteria a FMEA table was constructed and appears in table 6.  This table shows potential failure modes, potential failure 
effects, potential failure causes and the current process control that was used. 
 Criteria:  Likelihood the existence of a defect will be detected by process. Ranking 
Remote Process will detect < 50% of the time 9 
Low Process will detect between 50% and 75% of the time 7 
Moderate Process will detect between 75% and 90% of the time 5 
High Process will detect between 90 and 99% of the time 3 
Very High Process will detect over 99% of the time 1 
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Review error Longer cycle time 7 1 













Wrong score Longer cycle time 9 1 
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Longer cycle time 5 1 
Lack of regional 
resources 
7 None 9 315 
 
     X’s that appear to be important are related to new account scoring, lack of cycle time measures, lack of a standard 
process, training, and resource levels. These X’s are associated with the process steps of review, document preparation, 
scoring applications, underwriting and transporting documents.  
     To verify that the cycle time information was correct, records from the manually recorded times was compared to those 
entered into the electronic database. To verify the adequacy of gages, a proportions test and a data audit gage study was 
used. Results hat 1005 of the 1015 data points were exactly accurate. The remaining 10 points had either a transposition 
error, had been cancelled, or had not yet been completed, but were recorded as completed. The following proportions test 
shows the team’s gage with 90% accuracy (a lower limit). From these results the gage is at least 98.2% accurate (lower 
95% CI) so it is deemed to be acceptable based on this performance (table 7). 
 
Table 7. Test and Confidence Intervals for One Proportion  
Test of p = 0.9 vs. p not = 0.9 
 
X N Sample p 95.0% CI P value 
1005 1015 0.990148 (0.981956, 0.995266) 0 
 
     The bank´s ability to process a new account in less than 45 days is currently not good. From the capability analysis 
below, there is less than a 20% chance of meeting the upper limit of 30 days. The data distribution is right skewed and a 
Weibull capability study has been used. The mean cycle time is currently over 50 days and the median is about 49 days. 
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Figure 8. Weibull Capability Analysis 
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Figure 9. Graphical Summary of Baseline 
Cycle Time Data 
 
     After the measurement phase, the team defined and refined our problem statement and objective. The primary Y selected 
was cycle time. This measurement system that collects cycle time information was deemed adequate for use on this project. 
The results of the customer study suggested that the customer’s would like a faster process. Based on survey results the 
team picked a cycle time goal of 30 days and an upper specification limit of 45 days. The initial process capability showed 
a median cycle time of 49 days and close to a 60% chance that a cycle time upper specification limit would be exceeded. 
This was far away from meeting the voice of the customers’ needs. The team chose to track the median cycle time as the 
data was not normal. Table 8 illustrates the main Xs, technique that detects rank obtained in those techniques and the new 
variable name used here ahead.   
 
Table 8. Table of Xs 
 
X FMEA Rank XY Rank Fishbone New variable 
Lack of standard process 3 6 yes X1 
Lack of standard new acct. scoring 1 5 yes X2 
Lack of cycle time measures 2 3 yes X3 
Transit times 4 4 yes X4 
Incomplete applications x 1 yes X5 
Lack of accountability x 2 yes X6 
 
3.3 Analysis  
 
To further explore the Xs the team employed some graphical analysis. Here is a look at each X. 
 
3.3.1 X1 – Lack of Standard Process 
This X is somewhat self explanatory. With many branches and employees, the processing of new accounts can follow many 
different internal paths. The basic requirements are given in Operations Policy No 2140, but there is no process map 
included in this policy and each branch may adopt a different process and use different forms to collect needed new account 
information in line with the policy. It was impossible to measure the influence of a standard process directly as there really 
is no standard process. The team collected cycle time data across 6 different branches in 2 regions to see if perhaps a 
particular branch has a better standard new account practice (shorter cycle time). A boxplot was created to see if there were 
cycle time differences between branches or regions (figure 10). Looking at the results of the box plots it appears that no 
region or branch has a lock on a better performing process. The process appears to be equally ineffective in all of the 
locations and regions that were examined.  Figure 11 illustrates a boxplot by branch. 
 
3.3.2. X2 – Lack of Standard New Account Scoring.  
This variable, like X1, is a symptom of lack of a standard process. The team found no one branch or region that claimed to 
have a standard scoring method. Team members claimed that many non-credit-worthy applications make it deep into the 
process using resources that could otherwise be used on good applications. Historically 25% of all new accounts submitted 
are rejected and usually at the regional level. To address the differences in new account scoring an R&R study was run by 
sending 15 fictitious new account applications to two branch new account officers and two regional credit officers.  The 
results appear in table 9 and it is easy to see that the total R&R has a contribution of 42.79% (0.51% due to repeatability 
and 42.28% due to reproducibility). This means that there is a lot variation between an operator and others. 
 





























Figure 11. Boxplot of Cycle Time by Branch 
 









3.3.3. X3 - Lack of Cycle Time Measures 
To assess the extent of cycle time measures at branches or regional offices an e-mail survey was used. The question asked 
was: Please rate your use of cycle time to measure the effectiveness of the new account process using the following criteria 
(table 10). The distribution for the answers is in figure 12. The histogram confirms that not much cycle time information is 
currently collected. No branch or region performs any cycle time data analysis. Unfortunately the team cannot then see the 

















Figure 12. Histogram of Cycle Time Data Ratings 
 
Source  Var Comp Contribution  
Total Gage R&R     309.77 42.79 
Repeatability 3.71 0.51 
Reproducibility 306.05 42.28 
Operator 306.05 42.28 
Part-To-Part        414.15 57.21 
Total Variation     723.91 100.00 
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Table  10. Criteria for Cycle Time Data Ratings 
 
1 Do not collect any cycle time data. 
2 Sometimes collect overall cycle time 
information. 
3 Cycle time data is sometimes collected at 
the top process level 
4 Cycle time data is collected at the top 
process level and analyzed for 
improvement opportunities. 
5 Cycle time data is collected at the step 
level and analyzed for improvement 
opportunities. 
 
         
3.3.4. X4 – Transit Times 
This X appeared in many process steps.  There was no data at the process step level to tell us how much time applications 
and new account documents spent in transit.  The preferred method for moving applications and new account documents 
between the customer, the branch and the region is the overnight mail pouch. As shown in the process icon there are also 
some alternate methods for transferring documents.  Four basic methods were identified: Interoffice mail pouch, USPS, 
FEDEX and UPS. To gain some insight into the cycle time of this step, two team members agreed to track new accounts 
between them over a one- month time period.  A cover sheet was put in front of each new account package.  The new 
account officers were to record the date and time a step was finished and the package was ready for mailing and the date 
and time the package was opened for   further processing. All transport process steps were included.   
     As suspected, with a median of over 3 days, the transport steps do contribute to the overall cycle time. With 8 - 12 
transport steps in the overall process the contribution to the overall cycle time would be about 24 days, close to 50% of our 
overall 49 days. Technology like FAX, E mail and the internet has yet to creep into this process. Looking further at this 
sample data we wanted to see if the transport step or mailing method were contributors. The descriptive statistics (figure 13 
and the boxplots (figures 14 and 15) are as follows: 
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Figure 13. Descriptive Statistics for Transport Times 
 














Figure 15.  Boxplot of Cycle Time by Method 
 
     The boxplots show no major differences in step, although step 12 may have a bigger variance.  Method appears to have 
some impact on the transport cycle time. As expected those processed using overnight mailing services (FEDEX and UPS) 
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have shorter transport times than USPS or pouch methods, but these faster methods are not frequently used. This is 
consistent with the bank policy to use the mail pouch whenever possible. From the detailed process map using the above 
cycle time data, the sum of all transport steps was compared to the sum of all other process steps. The team found that 54% 
of the total time is in transport, leaving only 46% for other activities.  Although this analysis is not completely accurate, as 
not all transactions pass through all steps, it does help confirm that transportation does contribute a great deal to the overall 
cycle time. 
 
3.3.5. X5 – Incomplete Applications 
Having to return either applications or documents to the customer will add cycle time with a rework loop. These loops are 
shown on the process map and highlighted with red return arrows. Using the information from X4 above each return loop 
will tend to add at least 3 days to the overall process. The team originally had no data on the defect rate. The team requested 
that 3 branches collect data on either returned applications or returned new account documents to see the extent of the 
problem. The results indicate that only 67% are error free, 33% of applications are returned and 10% consist of new 
documents. It appears that the application process and, to a lesser extent, the document completion process could use some 
improvement. 
 
3.4 Hypothesis Test  
 
Every variable was tested to determine its impact. The next paragraphs illustrate that analysis. 
 
3.4.1. X1 – Lack of Standard Process 
Graphical boxplots failed to show a region or branch with a better process than any other. For completeness the team 
checked for equal variances using branch and region as the variables. Figure 16 (by branch) and figure 17 illustrate the tests 
for homogeneity.  The null and alternate hypotheses are: 
 
Ho: Variances across branches are equal. 
Ha: Variance of at least one branch is different than the rest. 
Ho: Variances across regions are equal. 
Ha: Variance of at least on region is different than the rest. 
1009080706050403020
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Levene's Test
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Figure 16. Test for Equal Variance by Branch Figure 17. Test for Equal Variance by Region 
 
Since the data are not normal, the Levene’s test statistic is used. Since p>0.05 one cannot reject the null hypothesis and 
conclude that the variances are the same. To check for equality amongst medians a pair of Kruskal -Wallis Tests were used.  
The results are illustrated in figures 18 and 19. 
 
Ho: Medians across branches are equal. 
Ha: Median of at least one branch is different than the rest.     
Ho: Medians across regions are equal. 
Ha: Median of at least on region is different than the rest. 
Kruskal-Wallis Test: stack versus region 
Region       N      Median    Ave Rank         Z 
Central      63       29.11        107.8            0.52 
East           75       32.98        109.8            0.96 
West         70        25.85         95.8           -1.48 
Overall    208                       104.5 
 
H = 2.23  DF = 2  P = 0.328 
 
Kruskal-Wallis Test: stack versus branch 
branch       N    Median    Ave Rank         Z 
   A            50     27.29       108.3      0.51 
   B            25     33.02       112.9      0.75 
   C            35     31.52       106.7      0.24 
   D            28     27.93       109.1      0.43 
   E            33     28.39       102.2     -0.24 
   F             37     20.04        90.1     -1.60 
 Overall 208                    104.5 
 
H = 3.05 DF = 5  P = 0.692 
 
Figure 18. Median Tests for Across Branches Figure 19. Median Tests for  Across Regions 
 
Since p>0.05 for both tests the team concludes that the median cycle time of branches and regions are the same. Again this 
only leads us to believe that the process is broken throughout banks and there is no best practice to copy. 
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3.4.2. X2 – Lack of Standard New account Scoring 
To further look at the differences in scoring between branches and regions we wanted to check the following hypothesis:  
 
Ho: Mean new account scores are equal at branches and regional offices. 
Ha: Mean new account scores are not equal. 
       
     First new account scores were checked to insure normality.  All data was found to be normally distributed. Next each 
operator in our mini gage study was checked for equal variances. The results indicate that the variance is the same. As 
suspected from the results of the gage study, there is a difference between operators in scoring new accounts. The regional 
new account officers scored new accounts about 30 points lower than the branches. The inconsistency in measures will 
have to be addressed in our solution.  
 
3.4.3. X3 – Lack of Cycle Time Measures 
No further analysis of this X beyond the Pareto charts was done. 
 
3.4.4. X4 – Transit Times 
To ensure that the transit method and process step were essentially the same with regards to cycle time, median tests were 
run. First the data was confirmed to be non-normal. Next a check for equal variances was run.  The hypothesis tests are: 
 
Ho: All mailing method variances are equal. 
Ha: At least one method variance is different than the others.  
 
Ho: All transport process steps are of equal variance. 
Ha: At least one step has a different variance. 
 
The variances were found not dependent on either step or method. Next the team checked to see if any of the median cycle 
times were different. The hypothesis tests were: 
 
Ho: Median cycle times are the same for all mailing methods. 
Ha: Median cycle time for at least one method is different. 
 
Ho: Median cycle times are the same for all transport steps. 
Ha: Median cycle time for at least one transport step. 
 
The results of the Kruskal-Wallis tests are shown in table 11. 
 
Table 11. Kruskal-Wallis Tests Results 
 
Kruskal-Wallis Test: Cycle Time versus Method 
Method  N  Median  Ave Rank  Z 
FEDEX    5  1.0667        7.6    -2.89 
Pouch      26 4.1288          30.8    2.70 
UPS          4    0.8101           10.5    -2.15 
USPS       15   2.9444          26.2     0.22 
Overall    50            25.5 
H = 15.31  DF = 3  P = 0.002 
 
 
Kruskal-Wallis Test: Cycle Time versus Transport Step 
Transport N  Median  Ave Rank Z 
 3        11      2.314              23.1      -0.62 
 8            8      1.805              18.6      -1.46 
 9           10      3.086               25.4      -0.02 
11           11      3.817               27.0       0.39 
12          10     3.858               32.1  1.60 
Overall     50           25.5 
H = 4.25  DF = 4  P = 0.374 
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With a p < 0.05 median cycle times are influenced by transport method. FEDEX and UPS had lower transport cycle times. 
There were however only 9 data points out of our 50 samples represented by overnight carriers. With a p values > 0.05 the 
median cycle times are not influenced by the transport step. 
 
3.4.5. X5 – Incomplete Applications 
There was no direct data on how much additional cycle time was added due to rework.  Also the team found that the largest 
problem was with returned applications. Using the detailed process map and cycle time estimates, we can roughly compare 
cycle times with complete applications with those that had to be returned.  Since we are interested in changes in cycle time 
on the order of 5 or so days, we used Minitab’s sample size calculator to determine the number of samples needed. For a 
delta of 5 and a standard deviation of 20 (taken from the capability study) the sample size was calculated (power = 0.9).  
Results indicate that we need about 170 samples of each to detect a 5 day difference if one exists. Using simple observation 
of the map, we estimate there is about a 10.5 day difference in cycle time between those applications that are returned to the 
customer and those that are not. 
 
3.5 Improve  
 
3.5.1. DOE planning and selection 
There was not sufficient data to pursue this point. From the Analyze phase the team wanted to continue to explore the 
impact of X2 – Standard Scoring, X4 – Transport Times and X5 - Incomplete Applications to see their relative impact on 
overall cycle time.  The impact of improving each of these X’s can be simulated through either a defect reduction (X5) or a 
cycle time reduction (X2 and X4). In addition to incomplete applications we can also explore the impact of returned 
documents (already known to be smaller than returned applications).  The following 24 full factorial design was selected 
(table 12). 
 
Table 12.  Full factorial Design 
 
Variable “-“ level “+” level 
X2 – standard scoring 0 time a regional level Current estimates for time 
X4 – transport time ¼ the time for all transport steps Current time for all transport steps 
X5a – rework application 33% 5% 
X5b – rework documents 10% 5% 
 
However the reality of the inability to manipulate the levels of these factors (the team would not willingly force errors 
through the system that impact customers) prevented us from actually doing an experiment.  An alternative would be to do 
a simulation of the process and use the simulated data, but that skill set is not available to us at this time. Because of the 
limitations on doing a DOE or regression analysis on real data, we were unable to develop a transfer function. 
 
3.5.2. Using available data 
From the process map, VA and NVA analysis, the analysis of the hypotheses tests, the decision was made to address the 
variables planned for DOE via an improvement plan and to use the hypothesis tests available to us on the data the process 
generates after the improvements are implemented.  Since the team had no real data on the impact of the improvements 
other than estimates, the team had to depend on the rigor of the control plan to point out whether the improvements are 
having an impact and to react accordingly. 
 
 
3.5.3. Improve Conclusions 
The process map analysis suggests that changes to transport time, application error rate and document error rate would in 
fact impact this process by reducing overall cycle time.  The team was unable to develop the Y = f(X) equation.  Improving 
the movement of applications and new accounts between customers, branches and regions is apparently the most important 




3.6.1. Improvement Selection Matrix 
Potential solutions were put forth to address the critical X’s. To address the reduction in cycle time for transporting 
documents the team suggested the use of e-mail together with the use of an Adobe Acrobat application or the development 
of a Web application that would make the process entirely paperless. To address the scoring variable it was suggested that 
the branches score the applications using a common criteria. Checklists were suggested for customers filling out the 
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applications and for a list of documents needing to be signed to close the new account. The team used the solution selection 
matrix (table 13) to prioritize the potential solutions. 
 
























































































































        
E mail docs 8 0 0 0 0 80 9 9 6480 
Purchase Adobe Acrobat 8 0 0 0 0 80 5 9 3600 
Standardize Loan Scoring 0 0 0 8 0 24 9 9 1944 
Standardize Application Form 0 5 0 5 0 25 9 7 1575 
Document Checklist 0 0 0 6 0 18 9 9 1458 
Application Checklist 0 6 0 0 0 12 9 9 972 
Build Web Application 8 5 0 5 0 105 2 2 420 
 
 Based on the results of the Matrix, all potential solutions except for the Web based application will be pursued.  
 
3.6.2. Action Plan 
The team put together an action plan to attack the critical X’s (table 14).  
 
3.6.3. Control Plan 
The team put together a control plan to maintain the gains of this project. Control charts will be kept for overall new 
account cycle time at the branch level and will be reported quarterly at the regional level. Other mistake proofing methods 
were addressed. Below is an example cycle time control chart. The subgroup is all new accounts closed during a business 
week. These charts will be kept by the new account process leads at each branch. Most have gone through YB training and 
have the competency to keep the charts up to date. 
 
Table 14. Action plan 
 
 
3.6.4. 2nd Capability Study 
At the time this report was written not all of the improvements had been implemented at all branches. All should be in place 
by the end of the 3rd Quarter and full improvements should be seen in the 4th Quarter.  A look at the primary metric chart 
shows that with improvements partially implemented some small movement in the primary metric is seen in August. 
No. Action Item Issues / Barriers Target Complete 
Date 
Status 
1 Buy Adobe License for Branches and Regions 
Cost/Approval at Corporate 
Level 30/06/2008 
Approved - Software due 
7/15/03 
2 Design Adobe Application Standard Application Form Approval across all regions 15/06/2008 Complete 
3 Design Application Checklist None 15/06/2008 Complete 
4 Design Document Checklist IT support 15/06/2008 Programming complete 
5 Setup control chart for weekly data Need copy of Minitab in Dept 15/06/2008 Complete 
6 Move application scoring to branches Training/Approval 30/07/2008 Approved - Training 50% complete 
 Complete follow up manpower study None 15/12/2008 0% complete 
7 Complete follow up Capability Analysis Data 15/12/2008 0% complete 
8 Train Branch Loan Officers on Standard Scoring None 30/07/2008 50% complete 
9 Develop Training Materials  01/06/2008 Complete 
10 Develop Training Plan  15/06/2008 Complete 
11 Train Branch and Regional Personnel on New Std Loan Document Number to be trained 30/07/2008 50% complete 
12 Develop Training Materials  01/06/2008 Complete 
13 Develop Training Plan  15/06/2008 Complete 
14 Control Chart Training Already Developed As needed Complete 
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Although this is only one month of data and we would like to see larger decreases in cycle time in the future, we still 
checked to see if a statistically significant improvement had been made. If we compare the August data to the 2002 data we 
see that only 23 data points are needed to detect a 20 day change in cycle time. Next the team performed a hypothesis test 
on whether or not a change in cycle time has occurred. Checking for equal variances the Levene’s Test found that August 
data is different than the 2007 data. The team will run a second capability study with Q4 data to ensure that all of the 
changes have been successful in reaching this projects goal. 
 
3.6.5. Realized Project Savings 
To date no savings have been realized as only some of the improvements have been implemented. Also this finance 
institution incurred a cost for purchasing a license for Adobe Acrobat of $25,000.00. Training costs for the new process are 
estimated to be about $30,000.00. Meetings with local controllers have firmed up that we will achieve at least the 10% 
savings in process labor. Thus, the net savings are projected to be $345,000.00 in the 1st full year of implementation (figure 
20). The labor savings will be verified as part of the action plan in the 4th Quarter.  
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